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Re:  Mecting Decisions and Response to Source Control Letters
Dear Matt:

Thank you for your clarifying letters on Source Control for the Gasco and Siltronic sites. I
appreciate you and your team making time to meet with us on short notice to discuss schedules
and prioritization. As you know, the Gasco tar deposit early action is underway, and occupying
both resources and much of the physical footprint of the in water work area for the pending in
water source control investigations. This letter provides our understanding of the resolutions
we reached regarding the implementation schedule for the approach DEQ has provided for both
Gasco and Silironic.

The approach we discussed is that NW Natural will collect groundwater and transition zone
water data from the aquifer beneath the river in order to better understand the hydraulics and
plume delineation within this system. Also, Hahn and Associates, Inc. (HAT) has recently
installed a new large diameter pumping well and observation well for the completion of aquifer
testing activities near the shoreline at Gasco for further refinement of our understanding of
aquifer properties. These testing activities were initiated the week of August 22, 2005 (step
test) and will continue through the week of August 29, 2005 (constant rate test). The data
derived from these tests will be of great value as NW Natural proceeds with the Focused
Feasiblity work for DEQ.

Based on the approach and understanding as discussed during the August 19, 2005 meeting,
NW Natural agreed to prepare a schedule to address a source control Focused Feasibility Study
related to the Gasco and Siltronic investigations, in conjunction with other on-going tasks (tar
deposit removal and aquifer testing activities). The attached table presents the proposed
schedule for the following:

e The Gasco MW-16 area DNAPL source control Focused Feasibility technology screen
submittal.

* Gasco and Siltronic groundwater source control Focused Feasibility technology screen
submittal. Completion of this Focused Feasibility work would occur subsequent to
completion of off-shore plume delineation work (identified below).
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¢ Preparation of an off-shore groundwater source control investigation work plan. The
work plan will provide a review of currently available off-shore sediment data
(including the pending Siltronic data we discussed during our meeting). NW Natural
understands that DEQ has directed us to also include a comparison of existing
groundwater data to the screening level values (SLVs) DEQ has provided.

e Preparation of a NAPL data gap report to evaluate what additional investigations may
be necessary to further refine the understanding of the nature and extent and mobility of
NAPL, as well as the issue DEQ raised regarding the potential connectivity with the
river for the Gasco and Siltronic properties.

¢ Also included are schedules for completion of aquifer testing activities and for the
physical tar deposit removal activities currently ongoing near the shoreline at Gasco.

Matt, my project team and I look forward to working with DEQ on these issues.
Since

Bob Wyatt, R.G.
Environmental Compliance Specialist

cc: Rod Struck, DEQ NWR
Heidi Blishke, DEQ NWR
Carl Stivers, Anchor
Rob Ede, Hahn and Associates
Patty Dost, Schwabe Williamson & Wyatt
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Draft Source Control Activity Related Schedule
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Gasco and Siltronic Summary of Available Off-Shore Data, Groundwater SLV Screen, and Work
Plan for Off-Shore Plume Delineation

5b DEQ Review] —r——————
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CSM = conceptual site model
DNAPL = dense non-aqueous phase liquid Activity 1a Completion Date= September 26, 2005
SLV = screening level value Activity 2 Completion Date= QOctober 14, 2005
Activity 3a Completion Date=October 14, 2005

Activity 4a Completion Date=October 14, 2005

Deliverable =% Activity 5 Complstion Date=October 14, 2005
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